
DOT Form IP 422-635ER EF
       Revised 4/2009

Field Note Record
Contract No. Station Mile/Line: C/S
C9616 Project Limits MP 121.96 - MP 137.20 / I-90

Staked by                             Date Work Started Date Work Completed  Date

N/A 4/8/2021

Calculated by                      Date Checked by                          Date Inspector                          Date
Todd Dellinger

4/20/2021

E. Knudson

4/26/2021

Todd Dellinger 4/20/21

PROJECT TEMPORARY TRAFFIC CONTROL 
BID ITEM #29

UNIT: L.S.

Between April 5th and April 20th, there has been 12 working days; Therefore 12 days of Traffic Control is being paid on this estimate, Equaling 
$96,436.36

GROUP 1

$96,436.36 / 2 = $48,218.18

OKAY TO PAY: $48,218.18

-------------------------------------------------------------------------------------------------------------------------------------------

GROUP 2

$96,436.36 / 2 = $48,218.18

OKAY TO PAY: $48,218.18
*** SEE ATTACHED LUMP SUM BREAKDOWN

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0029 PROJECT TEMPORARY 
TRAFFIC CONTROL 

1 4/20/2021 L.S. 48,218.18 7 EK 04/27/21 1

0029 PROJECT TEMPORARY 
TRAFFIC CONTROL 

2 4/20/2021 L.S. 48,218.18 8 EK 04/27/21 1

Attachments

9616 - Lump Sum 
Breakdowns.xlsx
Microsoft Excel 
Worksheet
26.3 KB



Item 2 - Mobilization Site QS-S-214

Contractor bid zero dollars on this item.

% Total % Total Paid

Amount Complete Amount Due Est. # Complete to Date

$0.00 0.0% $0.00 0.0% $0.00



Item 4 - Removing Micellaneous Traffic Item

%

Amount Complete Amount Due Est. #

$4,300.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$4,300.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$4,300.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00



Amount

Item 29 - Project Temporary Traffic Control $442,000.00

%

Amount Days Complete

$442,000.00 12 21.82%

%

Amount Days Complete

$442,000.00 0 0.00%

%

Amount Days Complete

$442,000.00 0 0.00%

%

Amount Days Complete

$442,000.00 0 0.00%

%

Amount Days Complete

$442,000.00 0 0.00%



Working Days Amount Due

55 $8,036.36

Total % Total Paid

Amount Due Est. # Complete to Date

$96,436.36 1 21.82% $96,436.36

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 21.82% $96,436.36

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 21.82% $96,436.36

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 21.82% $96,436.36

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 21.82% $96,436.36



Item 31 - VWIM Equipment

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$49,700.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00



Item 36 - SPCC Plan

%

Amount Complete Amount Due Est. #

$1,000.00 50.0% $500.00 1

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00



Total % Total Paid

Complete to Date

50.0% $500.00

Total % Total Paid

Complete to Date

50.0% $500.00

Total % Total Paid

Complete to Date

50.0% $500.00



Item 37 - Electronic Ticketing System

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00

%

Amount Complete Amount Due Est. #

$1,000.00 0.0% $0.00



Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00

Total % Total Paid

Complete to Date

0.0% $0.00


